
 
 

Muscoy Team Conference Call Notes 
23 October 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Construction/Validation/Performance (Adam Harvey) 

� The differential pressure transducer 4B has arrived at Davis Electric. Their plan is to install 
on 24 or 25 October. Davis will coordinate with the City. 

� URS is finalizing the recommendations to the City on the conduit in the vault. Adam will 
copy Kim, Lana, Matt, and John in the email. 

� Dave Solomona said they are observing pH drift on the six-Cense probe that was installed a 
week ago. They are currently working with the vendor on this issue. 

� ATSI is updating their drawings for URS. 
� Last week the Source OU LTMP monitoring wells sampling was completed. 
� URS received final data for all samples through September and validation reports through 

July and September, and currently missing August. Kim said she just put together a package 
of hard copies to send out. 

� The Treatment Plant sampling is scheduled for November through January, and another 
quarterly sampling event in January. 

� Cost and Performance report is at EPA and CH2M Hill for comment. Kim and Tom said they 
should have this completed by end of week. 

� The draft six-month report is out for comment, comments due 7 November. The draft RA 
report is out for comment, comments due 17 November. 

� The City is working on their well sites report, due end of October. 
� Mike Lowe plans to lower the pump in EW-109 soon, possibly next week. 

General Discussion 

� The City requested to start reporting the Muscoy data in the SBMWD monthly report. The 
City will be reporting the last quarterly sampling data that URS has just completed. 

� URS will send the validated and preliminary data to Kim, and she will forward to the City. 
� Kim is asking that the bid package be reviewed within one to three days at the latest. Kim is 

asking Adam to show a detailed list in the schedule, identifying who is responsible for which 
tasks with due dates. Adam will work on this with Matt and Mike. 

� Mike will check with Stacey and advise URS if okay to use the City’s NPDES permit for 
extraction well drilling.  URS noted that if the driller must obtain a NPDES permit, delay in 
the schedule could result. 

� Mike Lowe affirmed with URS that the EW-108 pipeline can be used for water discharge 
during the EW-108S development.  (The pipeline can be cross-connected to storm drain on H 
St., North of Baseline). 

� Matt/Mike affirmed with URS to dispose of the cuttings at the Lytle Creek site. 
� Matt agreed (and will modify) that the City would be doing the demolition at the site for 

access for EW-108S. 
� Matt affirmed with Dennis that the City would do the rehab of the site after completion of 

drilling. 



 
� In regard to the Muscoy schedule of new wells, Dennis asked the City to forward any 

comments, additions, or corrections to Adam. 

� Matt stated that the City would assume the public affairs involvement work including prior to 
commencing site demolition work. 

� Tom said the first test to be performed on the new EW-108S well is the step-draw down test, 
performed by the drillers. The step-draw down test will be documented in the Well 
Installation Report.  The second test is the startup test, performed by the City, following the 
installation of the pump in EW-108S.  The startup test will be documented in the last Semi-
Annual Report. 

� The city will check on pump ordering lead time and will markup the schedule.  Mike noted 
that they would have to get city water board approval to purchase a pump for EW-108S. 

� Matt will be the point of contact with the City for schedule coordination. 

� Mark asked if there would be any performance monitoring period prior to O&F. 

� Kim asked if the hydro team needs to meet.  All agreed no. 

Next Conference Call 

Monday, 30 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


